

Construction Delay Analysis

A step-by-step approach for the analysis and formulation of delay claims

15 - 16 March 2023

This is an **interactive Virtual Instructor-Led Training (VILT)**.
Kindly ensure you have a working Webcam and
Headset with Microphone.

KEY BENEFITS OF ATTENDING

- **LEARN** what the most predominant causes of delay are
- **MITIGATE** the risks associated with delays
- **INCREASE** your understanding of claim-related clauses in construction contracts
- **APPLY** common delay analysis methods in your projects
- **IMPLEMENT** decision tree delay analysis approach that will simplify the assessment and formulation of delay claims
- **GAIN** knowledge in advanced delay analysis concepts
- **UNDERSTAND** relationship between contracting parties by the standardization of the claim management process
- **REDUCE** the likelihood of claim-related disputes in projects