

KEY BENEFITS OF ATTENDING

- APPRECIATE the significance of proper coordination for Shutdown and Turnarounds
- DEVELOP a robust Front-End Loading (FEL) process for STOs
- COMPREHEND the criticality of transition phases in Turnaround project
- IDENTIFY methods for proper work closure and documentation
- LEARN the lessons from interactive industry cases
- ADDRESS key scheduling issues to avoid execution deviations
- IMPROVE performance by benchmarking and setting up of KPIs
- SETUP Action Plan encompassing the lessons learned to avoid recurrence of anomalies in future STOs
- Strictly limited number of seats to ensure maximum learning and experience for all delegates
- Thorough and customised program to address current market concerns
- Provision of a digital certificate to delegates at the end of the training