

Engineering, Procurement, and Construction (EPC) Project Management

Contractual Collaboration and Cost Management in EPC Projects

21 - 22 June 2023

This is an **interactive Virtual Instructor-Led Training (VILT)**.
Kindly ensure you have a working Webcam and
Headset with Microphone.

KEY BENEFITS OF ATTENDING

- **SELECT** the most appropriate contract type for EPC projects
- **IMPROVE** the working relationship between owner and EPC Contractor
- **REDUCE** the number of contractor claims and change orders
- **MONITOR** the risk of schedule delays, non-compliance with specifications and requirements, and cost overruns
- **INTEGRATE** scope of work, time, and cost management into a dynamic, manageable plan
- **MANAGE** on-time delivery of EPC projects by consulting-construction companies